7/17/2018 GSA.gov Mail - ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #01 - $51,850.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>
A\

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #01 - $51,850.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Tue, Jul 17, 2018 at 11:24 AM
To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles
Brown [l <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #01 - $51,850.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,

Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division

Project Planning and Execution Br 1
Metropolitan Team

301 7th Street, SW, Room 7919
Washington, DC 20407

280 - office
cell

=) 47PM0418C0024 - Payment 01 - NPS Greenbelt Salt Shed - Signed Forms.pdf

654K

hitps://mail.google.com/mail/u/0/?ui=2&ik=c32c3fa5ca&jsver=hICmByCRTiM.en.&cbl=gmail_fe_180711.12_p1&view=pt&search=sent&th=164a8d7bt... 1/1



Standard Form 1034
Revised October 1987
Department of the Treasury
1 TFM 4-2000

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO

01

1800 F Street, NW
Washington, DC 20105

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
General Services Administration

DATE VOUCHER PREPARED

07/17/2018

SCHEDULE NO

CONTRACT NUMBER AND DATE

47PM0517C0018, 06/25/2018

PAID BY

REQUISITION NUMBER AND DATE

#01 - 07/17/2018

PAYEE'S
NAME
AND
ADDRESS

-

Glasgow Investigative Solutions, Inc.
3166 Golansky Boulevard, Suite 201
Woodbridge, Virginia 22192

_

DATE INVOICE RECEIVED
07/17/2018
DISCOUNT TERMS

Pursuant to authority vested in me, | certify that this voucher is correct and proper for paym

PAYEE'S ACCOUNT NUMBER
SHIPPED FROM T0 WEIGHT GOVERNMENT B/l NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE T QUAN-
OFORDER | (RSERVIGE | - e and other imormation deamed necsssany | TTY [ cost | PER m
#01 Jul 17 '18 [07/17/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Sait Shed (AX1100AX)
Line e[ Pro 01 e
—?C‘ Pay from RWA #N 1796656
Contract #47PM0418C0024
PDN #EN47PM0418C0024
(Cee e ' shoel(e) If v (Payee must NOT use the space below) TOTAL 51.850.00
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
L] provisionaL =s 51,850.00 =$1.00
[] compieTe BY 2
[X] pARTIAL
Eulis 51,850.00
[] procress TILE
(] aovance GSA Project Manager - John Czarapata

(Date)

(Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

> [ CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
|

Z CASH DATE PAYEE 3

y |$

“Treasurer”, as the case may be

1. When stated in foreign currency, insert name of currency.

2. If the ability to cartify and authority to approva are combined in one person, one signature only is necessary; otherwise the approving
officer will sign in the space provided, over his official title

3. When a voucher is receipted in the name of a company or corporation, the name of the parson writing the company or corporate
name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary”, or

TITLE

Previous edition usable

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U S.C. 82b and 82¢, for the purpose of disbursing Federal
money. The information requested is to identify the particular credilor and the ameunts to be paid. Failure to fumish this information will
hinder discharge of Ihe payment obligation




REIMBURSABLE WORK AUTHORIZATION

1A._Work Request/RWA Number 18. Amendment Number (see instructions) | The authority for this agreement is the (select as appropriate):

CSA-U:
( Nifs';ss:r / D 40 U.S.C. § 592(b)(2) - Non-Economy Act (default).

qiasting Agancy Name 31 U.S.C. § 1535 - Economy Act.

P i 2
DEPARTMENT OF THE INTERIOR L) Ot Fieaws it horo
4A. Agency Project Contact Name

2B. Bureau Name Kevin Barry
NATIONAL PARK SERVICE 4B. Agency Project Contact Phone
2C. Agency Bureau Code (if known) (301) 344-2929

4C. Agency Project Contact E-Mail
01417 kevin_{_barry@nps.gov
3A. Primary Work Location Address (or GSA Building Number, if known) 4D. Agency Project Contact Address
ASST REG ADM OPR R11 6565 Greenbelt Rd
6565 Greenbelt Road Greenbelt MD 20770
GREENBELT MD 20770
3B. Room Number/Specific Location in Facility 4E. Agency RWA Mailbox (if applicable)

5. Description of Requirements (if attachments provided, please identify them below) [BA. Agency Finance Billing Office Address # 1

Replace sslt dome at Greenbelt Park, PMIS 158171 Attachments: Scope of Work, Summary Caost 1900 ANACOSTIA DR, SE
Estimale, Independent Government Cosl Estimate, C&D Waste Mgmt Plan, TEMPLATE, C&0 55, Address 2
Waste-Monthly-Report-TEMPLATE, Speclion 01545 Safety and Heallh January 2016 NPS :
[6C. City 6D. State 6E. ZIP Code
WASHINGTON boc 20020

BF. Agency Billing Contact E-Mail Address
kevin_[_barry@nps.gov

7. Requested Sewvice Period (severable services only) 9A. Agency Location Code 9B. BOAC/Account Code (if known)
A. From B. To (leave blank if non-IPAC or using purchase card) |~ (i )
8. Amendment 14100099 1438C8
by § 10A. Billi o 11. Agency/Customer Business
X — : ng Type 10B. Billing Terms -
RVWA amendment provided to change See Instructions, See Instructions) | Partner NetworkiData Universal
total autherized amount = $— § ) ( ) Numbering System Number (BPN/DUNS)
o § | IPAC Monthly
12A. Agency | 12B. Appropriation D;tzecof gﬁg:ﬁg‘;a' 12D. Treasury Account Symbol 12E. Agency 12F. Agency
Fund Year Fund Type Authority (leave blank if non-IPAC) Accounting Data Certified Amount
PAPO158171B.01.1
2017 Multi-Year 09/30/2018 01420172018 1036000 $996,097.93
12Z. If applicable, enter the Total Agency Certified Amount from any attached sheel(s) here
If thisis an amendment, please identify the old and new amounts in Block 8 accordingly. [ 13. Total Agency Certified Amount $996,097.93
14A, Funding Agency Code (FPDS) | 14B. Funding Office Code (FPDS) | 15. Agency/Customer Order Number 16A. Fiscal Station Number (DoD ONLY)
1443 140P23 N1796656
168. Requisition Idenification Number | 17. PEGASYS Document Number (PDN) and Line Number - GSA Interfund Cuslomer Use Only - enter values as PDN-PLN (e.g, 1X123456-01)
A E |c )

CUSTOMER FUND CERTIFICATION

By its signature below, the Requesting Agency certifies (a) that all special funding and procurement requirements of the Requesting Agency, including statutory or regulatory
requirements applicable to the funding being provided by the Requesting Agency, have been disclosed to GSA, (b) that all internal reviews/approvals required by the Requesting
Agency prior to placing this RWA with GSA have been completed; (¢) that the Requesting Agency has a bona fide need in the current fiscal year for the work described in this
RWA,; (d) that the funds identified by the Requesting Agency in this RWA are legally avaitable for further obligation and expenditure by GSA in furtherance of the work described in
this RWA; and (e) that the Requesting Agency accepts the General Terms and Conditions set forth on page 3 of this RWA. Further written assurances regarding funding
availability may be required depending on the facts and circumstances of individual requests.

18A, Signature of Fund Certifying Official 188. Date
Signature on File 05/09/2018
18C. Name of Fund's Certifying Official 18D, Cerlifying Official's E-Mail Address
Robert Young robert_young@nps.gov
18E. Telephone Number of Certifying Official (202) 619-7058

NOTE: The General Services Administration will bill the Requesting Agency in accordance with Federal Management Regulation (41 CFR) Section 102-85.195. It is anticipated
that the Agency Certified Amount provided in Block 13 will be sufficient to complete the work requirements of the Requesting Agency. If an unforeseen circumstance arises during
performance of the work that increases the cost of the work such that the funds provided by the Requesting Agency will be insufficient to complete the work requested under this
agreement, GSA will see an amend RWA from the Requesting Agency for additional funding that is legally availabie to fund antecedent liabilities prior to incurrence of costs above

the Agency Certified Amount in Block 13. Incremental funding of RWAs is not permissible

GENERAL SERVICES ADMINISTRATION GSA 2957 (REV. 9/2016)




(GSA Use Only)
N1796656

Work Request/RWA Number

Amendment Number (see instructions)

FOR GENERAL SERVICES ADMINISTRATION USE ONLY

19. Project Control
Number (PCN)

20A. Performing Organization Code 20B. Office Symbol

P1140003

WPIDAB

20C. REXUS Lease 20D. REXUS Lease Number
Project Number

20E. Budget Activity

(Check One)

[]JPG53 []PG61 [x]PG80

20F. ePM Project Number

21. Estimated Initial Contract Award Date

22. Brief Project Description

45116-REPLACE SALT SHED AT GREENBELT PARK

23. Action (Check one)

[X]New [ JAmendment [ |Cancelled [_]Financially Closed

24A. Type of Requirements

Non-severable Services

24B. RWA Category

New Construction, Design

25A. Organization Code 258. Building Number 25C. Function Code 25D. Object Class 25E. Line Amount

P1140003 AX1100AX PGIR2 1
P1140003 AX1100AX PGOR2 12
P1140003 AX1100AX PG982 25
P1140003 AX1100AX PGAS1 25
P1140003 AX1100AX PGS11 25
P1140003 AX1100AX PG211 25

25Z. If applicable, enter the Total Line Amount from any attached sheet(s) here $0.00

26. Grand Total $ $996,097.93

27A. GSA Project Contact Name

John Czarapata

27B. GSA Project Contact Phone Number |27C. GSA Project Contact E-Mail Address

(202) 260-4272

john.czarapata@gsa.gov

28A. GSA éggﬂg‘g’é%%“’[s'aﬁ RPWELLS

on 2018-05-30

28B. Date

28C. GSA Approving Official’s Phone Number

(202) 205-1854

DONNA WELLS

28D. GSA Approving Official's Name

2B8E. GSA Approving Official's E-Mail Address

donna.wells@gsa.gov

29. Seller/General Services Administration Business Partner
Network/DUNS Number (BPN/DUNS)

177084642

RWA COMPLETION AND CLOSEOUT INFORMATION

30A. Substantial Completion Date

30B. Financial Closeout Date (Term Date)

GSA 2957 (REV. 9/2016) PAGE 2



PAGE 1 OF 2 PAGES
REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 1 07/17/2018
LOCATION Greenbelt Park, Greenbelt, MD CONTRACTOR ,
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACTNO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 11/30/2018 0.06
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES (] no YES [] no YES [] no

REPORT BELOWANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

This invoice includes general conditions, bonds, insurance, mobilization, and surveys.

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

2. CHANGE ORDERS (Total of Column 2, GSA Form 1848)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 118B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Ling 51,850.00
SIGNATURE (For Optional Use) DATE EMENT ENGINEER (Signature) DATE
o C2aRAPATA 07/17/2018
CONSTRUCTION ENGINEER (Signature) DATE ENGINEER (Signatuge) DATE
GSA PmfeoR

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE 2 OF 2  PAGES

CONSTRUCTION PROGRESS REPORT (work Breakdown)

1

REPORT NUMBER

DATE
07/17/2018

CONTRACT NUMBER 47PM0418C0024

TASK ORDER NUMBER

OPT. NUMBER

TOTAL VALUE

(3) VALUE OF WORK COMPLETED

OF WORK ITEM
(Dollars Only)

(2

Previous Value
(Dollars Only)

(a)

WORK ITEM
(1)

Current Value
(Dollars Only)

(b)

VALUE OF
MATERIALS
(Dollars Only)

TOTAL VALUE OF
COMPLETED WORK
AND MATERIALS

(4) (5)

---GREENBELT SALT SHED REPLACEMENT---
General Conditions

Bonds & Insurance

Mobilization

initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element

Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo

Site Demo and Remove Asphalt and Building Structure

Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaclion

Form and Pour New Footers Reinforced Concrete

Form and Pour New Foundation and Wall Concrete

Form and Pour New 6" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell

Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System

Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Match Maint. Yard

Paint Wood Walls and Sides to Match Maint. Yard

Install Gutters, Downspouts, and Splash Blocks

Provide New Main Power Panel Breaker w/Disconnect

Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GF| Outlets

As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, etc.

= )

v

Y

TOTAL 851,065.25

\

51,850.00

51,850.00

GENERAL SERVICES ADMINISTRATION

Z
\___’/

GSA 184A (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF PAGES

TO OWNER GSA - PCBA PROJECT: Greenbelt NPS salt Shed Distribution to:
General Services Administration, National Greenbelt Salt Shed
Capital Region, 301 Replacement APPLICATION NO: Scheudule of values X |OWNER
301 7th St QW 6565 Greenbelt Rd, " -
rect, Application Date:  July 12 2018 ARCHITECT

* 20407 Greenbelt, MD 20770
- PERIOD TO: July 12018 X_|CONTRACTOR

Washir

FROM CONTRACTOR: K’— X |GSA CONSTRUCTION PM
Glasgow Investigative Solutions, Inc _Contract 47PM0418C0024
3166 Golansky Boulevard, Suite 201 oject # ATPMO418C0024
qodbridge, Virginia 22192 (DN # EN-47PM0418C0024 >  PNConstructionlnvoices@gsa.gov
CONTRACT FOR: ing Dock Upgrade CONTRACT DATE: June 21 2018
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

. ORIGINAL CONTRACT SUM

. Net change by Change Orders

. CONTRACT SUM TO DATE (Line 1 £ 2)

. TOTAL COMPLETED & STORED TO

DATE (Column G on G703)

5. RETAINAGE:

a. % of Completed Work $
(Column D + E on G703)

b. % of Stored Material 3
(Column F on G703)
Total Retainage (Lines 5a+ 5b or

Total in Column I of G703)

6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR

CONTRACTOR: Glasgow Investigative Solutions Inc

N -
o o9 o0 n

——Date:— July 132018

—

Py

G P feot )

In accordance with the Contract Documents, based on on-site observations C

comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,

ne m-prior Certrffeate) the quality of the Work is in accordance with the Contract Documents, and the Contractor
. CURRENT PAYMENT DUE

is entitled to payment of the AMOUNT.CE RTI‘FH-TI\
e
(Line 3 less Line 6) AMOUNT CERTIFIED.... $51,850.00

o

1]

G L

= TO FINISH, INCLUDING RETAINAGE $

...... $
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount ceriified dijje 'Sjronﬂhe—rtmvmﬂ-nppﬁt'{}nirial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
in previous months by Owner GSA:

Total approved this Month
TOTALS

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named heren. Issuance, payment and acceptance of payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

NET CHANGES by Change Order

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FCR PAYMENT - 1992 EDITION  AlA - ©1852 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE . N W., WASHINGTON, DC 2(X06-5292
Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AIA DOCUMENT G703 PAGE OF PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.

In zbulations below, amounts are stated to the nearest dollar

Use Column I on Contracts where variable retainage for line items may apply.

APPLICATION NO: Schedule of values
APPLICATION DATE: July 12 2018

PL . ) 2018 e
GSA Contract # 47PM0418C0024 \

PDN# EN-47PM0418C0024 ./

NPS Greenbelt Salt Shed Replacement
Glasgow Investigative Solutions Inc
3166 Golansky Blvd Ste, 201Woodbridge, VA 22192-4263

A B

C D | E F G H I

TeM DESCRIPTION OF WORK
NO.  |[LS contract

General Conditions

Bonding and GL insurance

1
2
3 |Mobilization
4 |inicial survey, project survey, final surey

survey and inicial take off - base line -design element

Drawing 65% inicial design

MDE & LOD protective devices

5
6
7 |Drawing 100% for construction Architechtual & Structual Stamped
8
9

Shoring and Bracing/ Protection and barriers for Demo of structures

10 |Site demo and remove exisfing asphalt and building structure

11 |Removal and dispal, hauling of spoils from excavasion

12 |Regrade and establish new compaction sub

13 |Form and pour new footers reinforced concrete

14 |Form and pour new foundation and wall reinforced concrete (100 ft x 60 ft)

15 |Form and pour new 6” reinforced concrete drive slab trowel finished (98 x 58)

16 |install new truss system and framework for upper shell OD size 100 x 60

17 |Install QTY-2 size- 30' x 30' doors for salt shed

18 linstall new standing seam metal roofing

19 |Replace drainage of existing trench drain system

20 linstall new front and back side walls (wood)

21 linstall new louver ends with blower unit for air flow

22 |Paint wood walls and sides to match with maint yard

23 linstall gutters downspouts and splash blocks

24 |Provide and install new main power panel breaker w/ disconnect

25 |Provide and install new interior lighting and conduits

26 |New lighting for exterioir to building (also inctall existing lighting to be used

27 |New power supply line for new weather proof GF1 convenience outlet.

28 |asbuilds

29 |final demobe

30 |Close out docs

SCHEDULED WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE
VALUE FROM PREVIOUS TS PERIOD PRESENTL COMPLETED G=0) TO FINISIL {IF VARIABLE

APPLICATION STORED AND STORED C-G) RATE)
(D+E) % (NOT IN TO DATE

D ORE) (D+E+F)

51,850, / B D1, . o 32 30.23

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

ALA DOCUMENT G703 - CONTINUATION SHEET FOR G702 1392 EDITION - AIA - ©1992
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.V¥. WASHINGTON, D.C. 20006-5232

G703-1992




8/14/2018 GSA.gov Mail - ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #02 - $136,865.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>
FAN

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #02 - $136,865.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Tue, Aug 14, 2018 at 10:16 AM
To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles
Brown Il <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #02 - $136,865.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,

Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division

Project Planning and Execution Br 1
Metropolitan Team

301 7th Street, SW, Room 7919
Washington, DC 20407

260 - office
cell

@ 47PM0418C0024 - Payment 02 - NPS Greenbelt Salt Shed - Signed Forms.pdf
500K

https://mail.google.com/mail/u/0/?ui=2&ik=c32c3faScadjsver=0kPEPjDBEqM.en.&cbl=gmail_fe_180808.12_p1&view=pt&search=sent&th=16538cb6dd... 1/1



Standard Form 1034
Revised Oclober 1987

PUBLIC VOUCHER FOR PURCHASES AND

VOUCHER NO

1800 F Street, NW
Washington, DC 20105

Department of the Treasury
T TFM 42000 SERVICES OTHER THAN PERSONAL 02
US DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
General Services Administration 08/14/2018
CONTRACT NUMBER AND DATE PAID BY

47PM0517C0018, 06/25/2018

REQUISITION NUMBER AND DATE

#02 - 08/14/2018

P:mf-:.s Glasgow Investigative Solutions, Inc. SATE TWOICE FECGVED
AND 3166 Golansky Boulevard, Suite 201 08/14/2018
Appbress  Woodbridge, Virginia 22192 SISCOUNT TERNS
|_ —_’ PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES £
NUMgERoggggA TE DELIVERY (Enter descniption, itern number of oomracfvor Federal supply schedule, Q.Hﬁl g ———— AMOTRT
OR SERVICE and other information deemed necessary) COsT PER 1)
#02 Aug 14 '18 |08/14/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX)
Line tem..... |.ccciiie Progress Payment #02
i Pay from RWA #N1796656
[ Contract #47PM0418C0024
PDN #EN47PM0418C0024
O e ey (Payee must NOT use the space below) TOTAL 136,865.00
PAYMENT: APPROVED FOR EXCHANGE RATE
] erovisionAL =s 136,865.09 =$1.00 DIFFERENCES
[] compLeTe By? .
[X] PARTIAL
D FAL Amount verified; correct for payment 136,865. 00
[] procress TITLX i (Signature or initials)
[[] Apvance GSA Project Manager - John Czarapata

Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment.

name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per John Smith, Secretary”, or
“Treasurer’, as the case may be.

(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION

i CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)

|

; CASH DATE PAYEE 3

y |$
1. Whaen stated in foreign curency, insert name of currency. PER
2 If the ability to certify and authorily to approve are combined in ane persen, one signature only is necessary; otherwise the approving

officer will sign in the space provided, over his official litle.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate TITLE

Previous edition usabie

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U S.C 82b and 82c, for the purpose of disbursing Federal
money. The information requested is to identify the particular creditor and the amounts to be paid Failure lo fumnish this information will
hinder discharge of Ihe payment obligation

NSN 7540-00-900-2234



PAGE 1 OF 2 PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 2 08/14/2018
CONTRACTOR

LocaTION Greenbelt Park, Greenbelt, MD

Glasgow Investigative Solutions, Inc.

TITLE

Greenbelt Salt Shed Replacement (AX1100AX)

3166 Golansky Boulevard, Suite 201

CONTRACT NO. 47PM0418C0024

| WORK ORDER NO. EN47PM0418C0024

Woodbridge, Virginia 22192

WORK STATUS

PERCENT COMPLETED

COMPLETION DATES

INITIAL CONTRACT REVISED CONTRACT

EST. SUBSTANTIAL

ACTUAL SUBSTANTIAL THROUGH THIS MONTH

(Sum of Line 4 and Line 5

NORMAL TO DATE

divided by Line 3)
07/12/2018 11/30/2018 0.22
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES [] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] ~o YES [] no YES [] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

This invoice includes the demo and haul away of the old salt shed.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 184B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 1848B)

olols|w]|n

VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus 136,865.00
SIGNATURE (For Optional Use) DATE NAGEMENT ENGINEER (Signature) DATE
JoHn D 08/14/2018
CONSTRUCTION ENGINEER (Signature) DATE TION ENGINEER (Signature) DATE
GSA Pm /COR

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)



PAGE 2 OF 2 PAGES
REPORT NUMBER| DATE

CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTAL VALUE | (¥ VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dollars Only) (Dollars Only) (Dallars Only) (Dolfars Only) AND MATERIALS
(1) (2) (a) (b) (4 (5
---GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System
Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Match Maint. Yard
Paint Wood Walls and Sides to Match Maint. Yard
Install Gutters, Downspouts, and Splash Blocks

Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GF| Outlets
As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, etc.

/__TIN
TOTAL 851,065.25 51,850.00] { 136,865.00( ) 188,715.00

GENERAL SERVICES ADMINISTRATION \/ GSA 184A (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF PAGES

TO OWNER GSA - PROJECT: Greenbelt NPS salt Shed Distribution to:

General Services Administration, National Greenbelt Salt Shed

Capital Region, Replacement PLICATION NO: X |OWNER
301 Tth Street, SW e oglieclio Application Date ARCHITECT
Washington, DC 20407 Foenoet.

. PERIOD TO: July 30 - August 1 2018 X |CONTRACTOR

FRO NTRACTOR:

Glasgow Investigative Solutions, Inc

3166 Golansky Boulevard, Suite 201
Woodbridge, Virginia 22192

X |GSA CONSTRUCTION PM

Contract 47PM0418C0024
Project # 47PM0418C0024

PDN # EN-47PM0418C0024 ' PNConstructionlnvoices@gsa.gov
\RACT DATE: June 2172

CON OR: Grgenbelt Salt Shed NPS 47PM0418C0024

CONTRACTOR'S APP LICATI OR PAYM ENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,

Application is made for payment, as shown below, in conncction with the Contract. information and belief the Work covered by this Application for Payment has been

Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

1. ORIGINAL CONTRACT SUM 5

2. Net change by Change Orders ) CONTRACTOR: Glasgow Investigative Solutions Inc

3. CONTRACT SUM TO DATE (Line 1 + 2) $

4. TOTAL COMPLETED & STORED TO $

DATE (Column G on G703) August 13,2018

5. RETAINAGE:

a. 0 % of Completed Work $
(Column D + E on G703)
b. 0 % of Stored Material s

(Column F on G703)
Total Retainage (Lines 5a+ 5b or

Total in Column I of G703)
6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
AYVITED T ior Certificate)
. CURRENT PAYMENT DUE

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

ANCE , INCLUDING RETAINAGE $
(Line 3 less Line 6) AMOUNT CERTIFIED. .......... S $136,865.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.,)
in previous months by Owner GSA:

Total approved this Month By: Date:

TOTALS This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the

Contractor named herein. Issuance, payment and acceptance ot payment are without
prejudice to any rights of the Owner or Contractor under this Contract.

NET CHANGES by Change Order

AlA DOCUMENT (G702 - APPLICATION AND CERTICICATION FOR PAYMENT - 1992 EDITION - AIA - %1992 HE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE | N W , WASHINGTON, DC 20006-5292
Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AIA DOCUMENT G703 PAGE OF PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached,
In tabulations below, amounts are stated to the nearest dollar

Use Column 1 on Contracts where variable retainage for line items may apply.

APPLICATION NO: 2
APPLICATION DATE: August 122018

PERIOD TO: July 30 - August 1 2018

NPS Greenbelt Salt Shed Replacement
Glasgow Investigative Solutions Inc GSA Contract #-47PM0415C0024
3166 Golansky Blvd Ste. 201Woodbridge, VA 221924263 PDN# EN-47PM0418C0024

A B

C D | | E F G H I

(TEM DESCRIPTION OF WORK
NO LS contract

General Conditions

Bonding and GL insuramce

W N e

Mobilization

inicial survey, project survey, final surey

" &

survey and inicial take off - base line -design element

Drawing 65% inicial design

Drawing 100% for construction Architechtual & Structual Stamped

[- IR -

MDE & LOD protective devices

9 |Shoring and Bracing/ Protection and barriers for Demo of structures

10 |Site demo and remove existing asphalt and building structure

11 |Removal and dispal. hauling of spoils from excavasion

12 |Regrade and establish new compaction sub

13 |Form and pour new footers reinforced concrete

14 |Form and pour new foundation and wall reinforced concrete (100 ft x 60 ft)

15 |Form and pour new 6” reinforced concrete drive slab trowel finished (98 x 58)

16 |install new truss system and framework for upper shell OD size 100 x 60

17 |install QTY-2 size- 30' x 30' doors for salt shed

18 |install new standing seam metal roofing

19 |Replace drainage of existing trench drain system

20 Jinstall new front and back side walls (wood)

21 Jinstall new louver ends with blower unit for air flow

22 |Paint wood walls and sides to match with maint yard

23 linstall gutters downspouts and splash blocks

24 |Provide and install new main power panel breaker w/ disconnect

25 |Provide and install new interior lighting and conduits

26 |New lighting for exterioir to building (also inctall existing lighting to be used

27 |New power supply line for new weather proof GFI convenience outlet.

28 |asbuilds

29 Ifinal demobe

30 |Close out docs

SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE
VALUE FROM PREVIOUS TIHS PERIOD PRESENTLY COMPLETED (G=+C) TO FINISH (IF VARIABLE

APPLICATION STORED AND STORED (C-G) RATE)
(D+E) % (NOT IN TO DATE

D OR E) (D+E+F)

S1,005.2 \850. 2 NIER o 225 |N/A
/

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

AIA DOCUMENT G701 - CONTINUATION SHEET FOR G702 * 1392 EDITION  AIA - £1592
THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N.W . WASHINGTON, D.C. 20008-5232

G703-1992




9/7/2018 GSA.gov Mail - ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #03 - $96,700.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>
FAN

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #03 - $96,700.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Fri, Sep 7, 2018 at 11:10 AM

To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>, Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly

DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles Brown lll <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #03 - $96,700.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,

Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division
Project Planning and Execution Br 1
Metropolitan Team
301 7th Street, SW, Room 7919
Washington, DC 20407
202-260-4272 - office

cell

'ﬂ 47PM0418C0024 - Payment 03 - NPS Greenbelt Salt Shed - Signed Forms.pdf
504K

https://mail.google.com/mail/u/0?ik=c32c3fa5ca&view=pt&search=all&permthid=thread-a%3Ar-3034182051931399982%7Cmsg-a%3Ar81838240335....

11



Standard Form 1034

VOUCHER NO

1800 F Street, NW

Washington, DC 20105 47PM0418C0024, 06/25/2018

RovsodOocrer 1997 PUBLIC VOUCHER FOR PURCHASES AND
S TFM 42000 SERVICES OTHER THAN PERSONAL 03
U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
General Services Administration 09/07/2018
CONTRACT NUMBER AND DATE PAID BY

REQUISITION NUMBER AND DATE

#03 - 09/07/2018

Pursuant to authority vested in me, | certify that this voucher is correct and proper for pay

":IEMEE'S Glasgow Investigative Solutions, Inc. T I NCE e
AND 3166 Golansky Boulevard, Suite 201 09/07/2018
ADDRESS Woodbridge, Virginia 22192 SSCOUNT TERME
|— ‘ PAYEE'S ACCOUNT NUMBER
SHIPPED FROM T0 WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE . = Q -
Oromoen | (SSLVER | Erverir o e o conio or et oy st i [ —— e
#03 Sep 07 '18 |09/07/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX)
Line ltem...... |.ciiivinns Progress Payme
~—»(_| Pay from RWA #N 1796656
Contract #47PM0418C0024
PDN #EN47PM0418C0024
{Use conunuaiion sheet{s) if necessary) (Payee must NOT use the space below) TOTAL 96.700.00
PAYMENT: APPROVED FOR EXCHANGE RATE
[[] provisionaL =s 96,700.00 =$1.00 DIFFERENCES
[J cowpLeTe BV :
[X] parTIAL
[] Finac
[] Procress ——— 96.700.00
* [] aovance GSA Project Manager - John Czarapata

name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per John Smith, Secretary”, or
"Treasurer”, as the case may be

(Date) (Authorized Certifying Officer) ? (Title)
ACCOUNTING CLASSIFICATION

i CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)

|

'; CASH DATE PAYEE 2

vy |$
1. When slated in foreign currency, insert name of currency PER
2 If the ability lo certify and authorily to approve are combined in one person, one signature only is necessary; otherwise the approving

officer will sign in the space provided, over his official litle

3 When a voucher is receipted in the name of a company er corporation, the name of the person writing the company or corporate TITLE

Previous edition usable

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT

hinder discharge of the payment obligation

The Information requested on this form is required under the provisions of 31 U S.C 82b and 82c¢, for the purpose of disbursing Federal
money. The information requested is to identify the particular creditor and the amounts (o be paid. Failure to fumish Lhis information wil




PAGE 1 OF 2 PAGES

REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 3 09/07/2018
LOCATION Greenbelt Park, Greenbelt, MD CONTRACTOR _
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line §
divided by Line 3)
07/12/2018 11/30/2018 0.29
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 [X] ves [] no YES ] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [] ~o YES []no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT,ETC,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

This invoice includes the demo and haul away of the old salt shed.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 184B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 pius Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 1848B)
VALUE OF MATERIAL

ola|s|e|n

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT 37.500.00
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 68)

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE

10. SUBTOQOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Li ' Vé6,7ooE\)
SIGNATURE (For Optional Use) DATE NAGEMENT ENGINEER (Signature) DATE ——
D CZAAPATA GSA | 08/14/2018
CONSTRUCTION ENGINEER (Signature) DATE . ION ENGINEER (Signature, ’ DATE
DM [COE-

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (REV. 9-79)



PAGE 2 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT (Work Breakdown) e 710018

CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER

TOTALVALUE | (¥ VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM | Previous Value | Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dollars Only) (Dollars Only) (Dollars Only) (Dollars Only) AND MATERIALS

(1) (2 (a) (b) (4) 52

—--GREENBELT SALT SHED REPLACEMENT---
General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System

Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Match Maint. Yard

Paint Wood Walls and Sides to Match Maint. Yard

Install Gutters, Downspouts, and Splash Blocks

Provide New Main Power Panel Breaker w/Disconnect

Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GFi Outlets

As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, etc.

TOTAL 851,065.25 188,715.00 59,200.00 37,500.00 285,415.00

GENERAL SERVICES ADMINISTRATION .\L/ GSA 184A (REV. 3/2015)

@q A 70’0» Y




APPLICATION AND CERTIFICATION FOR PAYMENT

AlIA DOCUMENT G702

PAGE ONE OF PAGES
TO OWNER GSA - PROJECT; Gr Shed Distribution to:
General Services Administration, National ‘ " Greenbelt Salt Shed S
Capital Region, ( Replacement APPLICATION NO: 3 X |OWNER
301 7th Street, SW SabalCeanaeiiieg, Application Date:  Sept 06 2018 ARCHITECT
Washi DC 20407 Greenbelt, MD 20770
ashington, LC 2 PERIOD TO: August 2 - Sept 15 2018 X |CONTRACTOR
FROM. CONFRAECTFOR———————— /_/P/'ﬁ | X |GSA CONSTRUCTION PM
Glasgow Investigative Solutions, Inc Contract 47PM0418C0024_
O S .2 500,

3166 Golansky Boulevard, Suite 201
oodbridge, Virginia 22192
CONTRACT FOR: Greenbelt Salt Shed NPS 47PM0418C0024

_Project # 418C

PDN # EN-47PM0418C0024 PNConstructionInvoices@gsa.gov
CONTRACT DATE: June 21 20T8

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

- ORIGINAL CONTRACT SUM
. Net change by Change Orders
. CONTRACT SUM TO DATE (Line 1 £ 2)
. TOTAL COMPLETED & STORED TO
DATE  (Column G on G703)

. RETAINAGE:

a. 0 % of Completed Work
(Column D + E on G703)

0 % of Stored Material

(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703)
TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
Y-MENT-(Lire-6-fronTpriosCestificate)
8. CURRENT PAYMENT DUE
3 v , INCLUDING RETAINAGE

R R
oo O AN A

b.

6.

R ]

A7 3
(Line 3 less Line 6)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved
in previous months by Owner

Total approved this Month

TOTALS

NET CHANGES by Change Order

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CO

vestigative Solutions Inc

By: _Daw.\“Sept 6, 2018

In accordance with the Contract Documents, bas trstie-obs ronsand the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is cntitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . ....vouunn $96,700.00

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
GSA:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance ot payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

AIADOCUMENT G702 - APPLICATION AND CERTICICATION FOR PAYMENT - 1992 EDITION - AIA - %1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE . N'W , WASHINGTON. DC 20006-52%2

Users may obtain validation of this document by requesting a completed AlIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AIA DOCUMENT G703

PAGE OF PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached,

In tabulations bclow, amounts arc stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.

NPS Greenbelt Salt Shed Replacement

Glasgow Investigative Solutions Inc
3166 Golansky Blvd Ste. 201Woodbridge, VA 22192-4263

APPLICATION NO;

APPLICATION DATE: September 7 201
PERIOD TO: August 2 - Sept 15 2018
GSA Contract # 47PM0418C0024
PDN# EN-47PM0418C0024

B

C

D

g

G

H

1

ITeEM
NO

DESCRIPTION OF WORK
LS contract

SCHEDULED
VALUE

WORK COMPLETED

FROM PREVIOUS

TTIS PERIOD

APPLICATION
(D+E) v

General Conditions
Bonding and GL insurance
Mobilization

inicial survey, project survey. final surey

survey and inicial take off - base line -design element

Drawing 65% inicial design

Drawing 100% for construction Architechtual & Structual Stamped
MDE & LOD protective devices

Shoring and Bracing/ Protection and barriers for Demo of structures

0NN W N

—
[}

Site demo and remove existing asphalt and building structure
Removal and dispal, hauling of spoils from excavasion

—
-

-
~

Regrade and establish new compaction sub
Form and pour new footers reinforced concrete

—
w

[y
-

Form and pour new foundation and wall reinforced concrete (100 ft x 60 ft)

—
wn

Form and pour new 6 reinforced concrete drive slab trowel finished (98 x 58)

—
-3

install new truss system and framework for upper shell OD size 100 x 60

—
~3

Install QTY-2 size- 30' x 30' doors for salt shed

install new standing seam metal roofing
Replace drainage of existing trench drain system

—
oo

—
k=

(53
=

install new front and back side walls (wood)

[l
-

install new louver ends with blower unit for air flow

N
~

Paint wood walls and sides to match with maint yard
install gutters downspouts and splash blocks

~
w

~
-

Provide and install new main power panel breaker w/ disconnect

Provide and install new interior lighting and conduits

New lighting for exterioir to building (also inctall existing lighting to be used
New power supply line for new weather proof GFI convenience outlet.

N
wn

N
a

N
~3

[
-

asbuilds

13
£

final demobe

L
=

IClose out docs

$851,065.25 $188,715.00 $59,200.00

MATERIALS
PRESENTLY
STORED
{NOT IN
D OR E)

$37,500.00

TOTAL
COMPLETED
AND STORED

TO DATE
(D+E+F)

Y $285415.00

(G

)

4%

BALANCE
TO FINISH
(C-G)

RETAINAGE
(IF VARIABLE
RATE)

§565,650.25 |N/A

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity

G - % 46,700 £

AJA DOCUMENT G703 ' CONTINUATION SHEET FOR G702 1992 EDITION ' AJA * ©1982

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVENUE, N W. WASHINGTON, O C  20006-5232

G703-1992




10/16/2018 GSA.gov Mail - ODC, BABO, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #04 - $100,200.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>
AN

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #04 - $100,200.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Tue, Oct 16, 2018 at 12:08 PM
To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles
Brown [l <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #04 - $100,200.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,
Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design‘and Construction
Small Projects Division

Project Planning and Execution Br 1
Metropolitan Team

301 7th Street, SW, Room 7919
Washington, DC 20407
202-260-4272 - office

'E 47PM0418C0024 - Payment 04 - NPS Greenbelt Salt Shed - Signed Forms.pdf
501K

https://mail.google.com/mail/u/0?ik=c32c3fa5ca&view=pt&search=all&permthid=thread-a%3Ar4067582909692832087%7Cmsg-a%3Ar-66414132819...  1/1



Standard Form 1034
Revised October 1687
Department of Ihe Treasury
1 TFM 4-2000

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO

04

DATE VOUCHER PREPARED

10/16/2018

U.S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
General Services Administration

SCHEDULE NO

CONTRACT NUMBER AND DATE

1800 F Street, NW
47PM0418C0024, 06/25/2018

Washington, DC 20105

REQUISITION NUMBER AND DATE

#04 - 10/16/2018

—

PAID BY

Pursuant to authority vested in me, | certify that this voucher is correct and proper for paym

"axﬁis Glasgow Investigative Solutions, Inc. T [t ONCE RECEIED
AND 3166 Golansky Boulevard, Suite 201 10/16/2018
ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS
l— —I PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/IL NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE - . - QUAN-
Sonten | SN, | o 0 ey e S oot ] o
#04 Oct 15'18 |10/16/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX)
Line tem...... | :iecoosvesmisns Progress Payment #04
Pay from RWA #N1796656
Contract #47PM0418C0024
PDN #EN47PM0418C0024
{Uae-car EStimal{zl ¥) (Payee must NOT use the space below) TOTAL 100,200.00
PAYMENT: APPROVED FOR EXCHANGE RATE
[] provisionaL =$ 100,200.09 =$1.00 DIFFERENCES
[] comprete B2
[X] parTIAL
[ e 100,200 00
[] procress T :
[ Aovance Gé'E Project Manager - John Czarapata

name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary”, or
"Treasurer”, as the case may be

(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION
i CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
1
o [casn DATE PAYEE 3
vy |8
1. When stated in foreign currency, insert name of currency PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the approving
officar will sign in the space provided, over his official litle
3. When a voucher is receipted in the name of a company or corporalion, the name of the person writing the company or corporate TITLE

Previous edition usable

NSN 7540-00-900-2234

PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C. 82b and 82¢, for the purpose of disbursing Federal
money. The information requested is to identify lhe particular creditor and the amounts to be paid. Failure to fumish this information will
hinder discharge of the payment obligation




PAGE 1 OF 2 PAGES

REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 4 10/16/2018
LOCATION Greenbelt Park, Greenbelt, MD O s ,
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line &
divided by Line 3)
07/12/2018 01/05/2019 0.41
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES (] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
(X] YEs [] ~no YES [] no YES [] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 1848B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 1848B)
VALUE OF MATERIAL

o|lalale]|n

A. PAID IN PREVIOUS PAYMENTS 37.500.00
B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 68)

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus L

100,200.90)'

SIGNATURE (For Optional Use) DATE ANAGEMENT ENGINEER (Signature) DATE >
o — . A
Jokrs CZAAPATA G A | 101162018
CONSTRUCTION ENGINEER (Signature) DATE TION ENGINEER (Signature) "Dm/a’y DATE

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (REV. 9-79)



PAGE 2

OF 2 PAGES

CONSTRUCTION PROGRESS REPORT (Work Breakdown)

4

REPORT NUMBER

DATE
10/16/2018

CONTRACT NUMBER 47PM0418C0024

TASK ORDER NUMBER

OPT. NUMBER

WORK ITEM
(1)

TOTAL VALUE
OF WORK ITEM
(Dollars Only)

(2)

(3) VALUE OF WORK COMPLETED

Previous Value
(Dollars Only)

(@

Current Value
(Dolfars Only)

(b)

VALUE OF
MATERIALS
(Dollars Only)

(4

TOTAL VALUE OF
COMPLETED WORK
AND MATERIALS

(5)

--GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element

Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo

Site Demo and Remove Asphalt and Building Structure

Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete

Form and Pour New Foundation and Wall Concrete

Form and Pour New 6" Trowel Finished Siab

Install New Truss System and Frame for Upper Shell

Install 2ea. 30'x30" Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System

Install Front and Back Side Walls (Wood)

install New Louver and Sides to Match Maint. Yard

Paint Wood Wallls and Sides to Match Maint. Yard

Install Gutters, Downspouts, and Splash Blocks

Provide New Main Power Panel Breaker w/Disconnect

Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GFI Outlets

As-built Drawings

Final Demaobilization

Closeout Documents, O&M Manuals, etc

Py \."/

TOTAL

851,065.25

285,415.00

~—

{ 100,200.00

385,615.00

GENERAL SERVICES ADMINISTRATION

S

GSA 184A (REV. 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE ONE OF PAGES

TO OWNER GSA - PROJECT: Greenbelt NPS salt Shed Distribution to:
General Services Administration, National Greenbelt Salt Shed /,—\
Capital Region, Replacement APPLICATION NO: 4 \ X |[OWNER
301 7th Street, SW ekl R Application Date:  October 15 2018 [ |ARCHITECT
Washington, DC 20407 el . I = |
2 PERIOD TO: September 8 - Otober 21 201# X |CONTRACTOR
FROM C ; r [ X ]GSA CONSTRUCTION PM
Glasgow Investigative Solutions, Inc (Contract 47PM0418C0024

3166 Golansky Boulevard, Suite ‘2401’//' Project # 47PM0413C0024
Woodbridge, Virginia 22182 PDN # EN-47PM0418C0024 ™  PNConstructionlnvoices@gsa.gov
CONTRACT FOR: Greenbelt Salt Shed NPS 47PM0418C0024 CcO —June 2

CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

. ORIGINAL CONTRACT SUM
. Net change by Change Orders
. CONTRACT SUM TO DATE (Line 1 + 2)
. TOTAL COMPLETED & STORED TO
DATE (Column G on G703)
. RETAINAGE:
a. 0 % of Completed Work $
(Column D + E on G703)
b. 0 % of Stored Material $
(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703) $
6. TOTAL EARNED LESS RETAINAGE $

(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR

CONT

B
[ R

eal) Date: October 15,2018

RECEIVEN 10-16-2018
QSA Pm/coR \

In accordance with the Contract Docliments,_based on on-site observations and the data
comprising the application, the Architect certifies to the OWner 3

Architect's knowledge, information and belief the Work has progressed as indicated,

wh

mﬂ&&unmpaumcniﬁuaw) hY the quality of the Work is in accordance with the Contract Documents, and the Contractor
. CURRENT PAYMENT DUE $ is entitled to payment of the AMOUNT CERTIFIED.
9. B 1l S I UDING RETAINAGE
(Line 3 less Line 6) AMOUNT CERTIFIED « .. .ovuun.. $ $100,200.00
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
in previous months by Owner GSA:
Total approved this Month By: Date:
TOTALS This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance ol payment are without
NET CHANGES by Change Order prejudice to any rights of the Owner or Contractor under this Contract.
AIA DOCUMENT G/02 - APPLICATION AND CERTIFICATION FOR PAYMENT + 1992 ITION - AIA -~ €19G2 HE AMERICAN INSTI E OF ARC} CTS, 1735 NEW YORK AVE.. N.W., WASHINCTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

AIA DOCUMENT G703

PAGE OF PAGES

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

Use Column I on Contracts where variable retainage for line items may apply.
Yy apply

APPLICATION NO:

NPS Greenbelt Salt Shed Replacement
Glasgow Investigative Solutions Inc
3166 Golansky Blvd Ste. 201Woodbridge, VA 22192-4263

( -

APPLICATION DATE: October 15 2018

er2l 2018

GSA Contract # 47PM0418C0024

PDN# EN-47PM0418C0024 _/

A B

C D | | E F G

H

[

ITEM DESCRIPTION OF WORK
NO. |LS contract

SCHEDULED WORK COMPLETED MATERIALS TOTAI
VALUE FROM PREVIOUS PRESENTLY COMPLETED

APPLICATION STORED AND STORED
(D+E) % (NOT IN TO DATE

DOR E) (DHE+E)

THIS PERIOD

G=C)

BALANCE
TO FINISH
(C-G)

RETAINAGE
(IF VARIABLE
RATE)

General Conditions

Bonding and GL insurance

Mobilization

survey and inicial take off - base line -design element

1
2
3
4 |inicial survey, project survey, final surey
5
6

|Drawing 65% inicial design

7 IDrawing 100% for construction Architechtual & Structual Stamped

8 |MDE & LOD protective devices

Protection and barriers for Demo of structures

9 |Shoring and Bracin;
10 |Site demo and remove existing asphalt and building structure

11 ]Removal and dispal, hauling of spoils from excavasion

12 |Regrade and establish new compaction sub

13 |Form and pour new footers reinforced concrete

14 |Form and pour new foundation and wall reinforced concrete (100 ft x 60 ft)

15 |Form and pour new 6” reinforced concrete drive slab trowel finished (98 x 58)

16 {install new truss system and framework for upper shell OD size 100 x 60

17 |Install QTY-2 size- 30' x 30' doors for salt shed

18 linstall new standing seam metal roofing

19 Replace drainage of existing trench drain system

20 linstall new front and back side walls (wood)

21 {install new louver ends with blower unit for air flow

22 |Paint wood walls and sides to match with maint yard

23 linstall gutters downspouts and splash blocks

24 |Provide and install new main power panel breaker w/ disconnect

25 |Provide and install new interior lighting and conduits

26 |New lighting for exterioir to building (also inctall existing lighting to be used

27 |New power supply line for new weather proof GFI convenience outlet.

28 lasbuilds

29 |final demobe

30 |Close out docs

> 1,005. 413, ,Z00, . 3B,

N/A

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

AlA DOCUMENT
THE AMERICAN INSTY

CONTINUATION SHEET FOR G702 - 1992 EDITION - AlA - ©1982
UTE OF ARCHITECTS, 1735 NEW YORK AVENUE, NW. WASHINGTON, D.C. 20006-5232

G703-1992




11/6/2018 GSA.gov Mail - ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #05 - $185,500.00

G S A John Czarapata - WPIDAB <john.czarapata@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #05 - $185,500.00

1 message

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Tue, Nov 6, 2018 at 4:27 PM
To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>, Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Charles
Brown Il <charles.brown@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #05 - $185,500.00
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,
Please process the attached invoice for payment and send me the receipt number for my records.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division

Project Planning and Execution Br 1
Metropolitan Team

301 7th Street, SW, Room 7919
Washington, DC 20407

-260-4272 - office
- cell

@ 47PM0418C0024 - Payment 05 - NPS Greenbelt Salt Shed - Signed Forms.pdf
503K

https://mail.google.com/mail/u/0?ik=c32c3fa5ca&view=pt&search=all&permthid=thread-a%3Ar-2373289502078896843%7Cmsg-a%3Ar87512159713... 1/



?;Lp;efé";??&?{évw PUBLIC VOUCHER FOR PURCHASES AND VOUEHERNO
] SERVICES OTHER THAN PERSONAL 05
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
General Services Administration 11/06/2018
1 800 F Street‘ NW CONTRACT NUMBER AND DATE PAID BY
Washington, DC 20105 47PM0418C0024, 06/25/2018

REQUISITION NUMBER AND DATE

#05 - 11/06/2018

—

P::ﬁis Glasgow Investigative Solutions, Inc. SATE INVOICE RECEIVED
AND 3166 Golansky Boulevard, Suite 201 11/06/2018
ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS
‘—< J PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMSE%QI;E r? ATE DELIVERY {Enter descnplion, item number of contract or Federal supply schedule, QH.?:‘ :
OR SERVICE and other information deemed necessary) COosT PER 1)

#05 Nov 06 '18 |11/06/2018| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770

Project: Replace Salt Shed (AX1100AX)

Line Hem.cc. |.covce Progress Payment #05 _c/
(| Pay from RWA #N1796656 <———

Contract #47PM0418C0024

PDN #EN47PM0418C0024
{Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL 185,50000 /
PAYMENT: APPROVED FOR = EXCHANGE RATE
(] provisionaL =5 185,500.08 —g1.00 | DIFFERENCES
[ compLere BY?
[x] ParTIAL -
FINAL
C] 185.500.00
[] procress TITLE
[[] aovance GSA Project Manager - John Czarapata
Pursuant to autharity vested in me, | certify that this voucher is correct and proper for pay
(Date) (Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION
i CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
1
> [casn DATE PAYEE 3
vy |$
1. When stated in foreign currency, inserl name of currancy PER
2, If he ability to certify and authority to approve are combined in one persen, one signature only is necaessary; otherwise the approving
officer will sign in the space provided, over his official title
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or corporate TITLE
name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John Smith, Secretary”, or
“Treasurer”, as the case may be.
Previous edition usable NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The information requested on this form is required under Lhe provisions of 31 U S.C. 82b and 82c¢, for the purpose of disbursing Federal
money. The information requested is to identlify the particular creditor and the amounts to be paid. Failure to fumish Lhis information will
hinder discharge cf the payment obligation.




PAGE 1 OF

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 5 11/06/2018
LOCATION Greenbelt Park, Greenbelt, MD CONTRACTOR .
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 01/05/2019 0.67
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES [ ~no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no [X] YES [] ~no YES [] no

REPORT BELOWANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. No issues to report at this time.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 1848B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

ola|s|e|d

VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 68)

8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 118)

13. SUBTOTAL (Line 10 plus Line12)

14. LESS PREVIOUS PAYMENTS

15, AMOUNT OF PAYMENT THIS REPORT (Line 13 minus L

< 185,500.00 )

SIGNATURE (For Optional Use)

CONSTRUCTION ENGINEER (Signature)

DATE EI\AENT ENGINEER (Signature) DATE
Jonn CZALAPATA 11/06/2018
DATE ENGINEER (Signature) DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (REV. 9-79)

rd



PAGE 2 OF 2  PAGES

REPORT NUMBER| DATE
CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTAL VALUE | (% VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF
OF WORK ITEM | Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM (Dollars Only) (Dollars Only) (Dolfars Only) {Dolars Only) AND MATERIALS
(1) (2) (3) (b) (4) (5
--GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 6" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System
Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Match Maint. Yard
Paint Wood Walls and Sides to Match Maint. Yard
Install Gutters, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GF| Outlets

As-built Drawings
Final Demobilization
Closeout Documents, O&M Manuals, etc.

=] v
TOTAL 851,065.25 385,615.00] { 185,500.00 571,115.00

GENERAL SERVICES ADMINISTRATION . GSA 184A (REV. 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702 PAGE ONE OF PAGES

TO OWNER GSA -

General Services Administration, National
Capital Region,

301 7th Street, SW

Washington, DC 20407

FROM C ACTOR:
Glasgow Investigative Solutions, Inc

3166 Golansky Boulevard, Suite 201
Woodbridge, Virginia 22192

*OR: Greenbelt Salt Shed NPS 47PM0418C0024

PROIJECK: Greenbelt NPS salt Shed Distribution to:

Greenbelt Salt Shed
Replacement _ APPLICATION NO: 5 | X [OwNER
gsrggniflf’;;’g“g‘;’? plication Date: ~ November 092018 [_JARCHITECT
PERIOD TO: October 22 - November 07 2 _L‘CONTRAC TOR
[ X ]GSA CONSTRUCTION PM
47PMO0418C0024
é‘aﬁ:ﬁ EN-47PMO418C0024 >  PNConstructionlnvoices@gsa gov

CONTRACT DATE: June 21 2018

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM

2. Net change by Change Orders

3. CONTRACT SUM TO DATE (Line 1 +2)
4. TOTAL COMPLETED & STORED TO

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR: Glasgow Investigative Solutions Inc

__Dater ___November 082018

DATE  (Column G on G703)
5. RETAINAGE:
a. 0 % of Completed Work $
(Column D + E on G703)
b. 0 % of Stored Material $

- 6-2018

(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column I of G703)
6. TOTAL EARNED LESS RETAINAGE

(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR

/B'WM'FNJL( _ine 6 from prior Certificat

8. CURRENT PAYMENT DUE

(SA Pm /COQ

In accordance with the Contract Documents, based on on-site observations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is cntitled to payment of the AMOUNT CERTIFIED.

9 BALANCE TO FINISH, INCLUDING RETATNAGE

(Line 3 less Line 6)

AMOUNT CERTIFIED $185,500.00

CHANGE ORDER SUMMARY

ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this

Total changes approved
in previous months by Owner

Total approved this Month
TOTALS

NET CHANGES by Change Order

Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
GSA:

By: Date:

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named heremn. Issuance, payment and acceptance ot payment are without

prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT (37 APPLICATION AND CER ATION FOR PAYME

JITION - AIA 1992 THE AM AN INSTITUTE OF AR ECTS, 1735 NEW YORK AVE . N.W SHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Cemf‘ cation of Document's Authentlclty from the Licensee.



CONTINUATION SHEET

AlA DOCUMENT G703

PAGE OF PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor’s signed certification is attached.

In 1abulations below, amounts arc stated Lo the ncarcst dollar

Use Column I on Contracts where variable retainage for line items may apply.

NPS Greenbelt Salt Shed Replacement

Glasgow Investigative Solutions Inc
3166 Golansky Blvd Ste. 201Woodbridge, VA 22192-4263

APPLICATION NO:
APPLICATION DATE: November 7 2018
PERIOD TO: October 22 - November 7 2018
GSA Contract # 47PM0418C0024
PDN# EN-47PM0418C0024

B

D

3

G

H

I

ITEM

NO

DESCRIPTION OF WORK
LS contract

SCHEDULED
VALUE

General Conditions

Bonding and GL insurance

Mobilization

O N U S N e

inicial survey, project survey, final surey

survey and inicial take off - base line -design element

Drawing 65% inicial design

Drawing 100% for construction Architechtual & Structual Stamped

MDE & LOD protective devices

Shoring and Bracing/ Protection and barriers for Demo of structures

Site demo and remove existing asphalt and building structure

Removal and dispal, hauling of spoils from excavasion

Regrade and establish new compaction sub

Form and pour new footers reinforced concrete

Form and pour new foundation and wall reinforced concrete (100 ft x 60 ft)

Form and pour new 6 reinforced concrete drive slab trowel finished (98 x 58)

install new truss system and framework for upper shell OD size 100 x 60

lostall QTY-2 size- 30’ x 30’ doors for salt shed

install new standing seam metal roofing

Replace drainage of existing trench drain system

install new front and back side walls (wood)

install new louver ends with blower unit for air flow

Paint wood walls and sides to match with maint yard

install gutters downspouts and splash blocks

Provide and install new main power panel breaker w/ disconnect

Provide and install new interior lighting and conduits

New lighting for exterioir to building (also inctall existing lighting to be used

New power supply line for new weather proof GFIl convenience outlet.

asbuilds

'

final d

Close out docs

WORK COMPLETED

$851,065.25

FROM PREVIOUS THIS PERIOD
APPLICATION
{D+E) Yo

$385,615.00 (

$64,500.00

MATERIALS
PRESENTLY
STORED
(NOT IN
DORE)

$121,000.00

TOTAL

COMPLETEL

]

AND STORED
IO DATE
(D+E+F)

) $571,115.00

Yo BALANCE
TO FINISI
C-G)

67%

RETAINAGLE
(IF VARIABLE
RATE)

§279,950.25 |[N/A

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Documént's Authenticity

— %/2‘:9/ 5eD. ©°

AA DOQCUMENT G703 - CONTINUATION SHEET FOR G702 - 1992 EDITION - AIA - £1992

THE AMERICAN INSTITUTE OF ARCHITECTS 1735 NEW YORK AVENUE, N.W. WASHINGTON, D.C. 20006-5232 G703-1992




E‘:"s:am“o‘c‘?};:?vw PUBLIC VOUCHER FOR PURCHASES AND VOUCHERNO
T TFM 42000 SERVICES OTHER THAN PERSONAL 06
U S DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NC
General Services Administration 09/13/2019
1 800 F Street, NW CONTRACT NUMBER AND DATE PAID BY

47PM0418C0024, 06/25/2018

REQUISITION NUMBER AND DATE

Washington, DC 20105

#06 - 09/11/2019
"ﬁ:‘;‘gs Glasgow Investigative Solutions, Inc. —————
AND 3166 Golansky Boulevard, Suite 201 09/12/2019
ADDRESS WOOdbridge, Vlrglnla 22192 DISCOUNT TERMS
l_ _’ PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT 8/L. NUMBER
NUMBER AND DATE DATE OF s ARTICLES OR SERVICES QUAN- UNIT PRICE AMOUNT
Gromozn | RELVERY, |(Enlerdescilon, tom nmserof contacl o P sy st vy | TR 0
#06 Sept 11 '19|09/11/2019| Greenbeit Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX) el
Line ltem......  |.ciciicinnn 6Progress Payment #06
Pay from RWA #N1796656
Contract #47PM0418C0024
PDN #EN47PM0418C0024
{Use conuinualion sheel(s) if necessary) (Payee must yOT use the space bolow) TOTAL 160,500.00
PAYMENT: APPROVED FOR V4 EXCHANGE RATE
] erowvisionaL =s 160,500.09 =$1.00 DIFFERENCES
[] comeLete & — -
[X] PARTIAL
[ Finac ' 160,500.00
[] ProGRESS L
(] Aovance GSE\ Project Manager - John Czarapata

Pursuant to authority vested in me, | certify that this voucher is correct and proper for pay

(Date) (Authonized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION
Z CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON {Name of bank)
|
2 CASH DATE PAYEE 3
v | $
1. When slated in fereign currency, inserl name of currency. PER
2. If the ability to certify and authority to approve are combined in cne person, one signalure only is necessary; otherwise the appreving
officer will sign in the space provided, over his official litle
3. When a voucher is receipted in the name of a company or corporation, lhe name of the person writing the company or corporate TITLE

name, as well as the capacity in which he signs, must appear. For example “John Doe Company, per John Smith, Secretary”, or
“Treasurer”, as the case may be

Previous edition usable NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The informalion requested on this form is required under the provisions of 31 U.S.C. 82b and 82¢, for the purpese of disbursing Federal
money. The information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information will
hinder discharge of the payment obligalion




PAGE 1 OF 2 PAGES
REPORT NO DATE
CONSTRUCTION PROGRESS REPORT 6 09/13/2019
LOCATION Greenbelt Park, Greenbelt, MD CONTRACTOR o .
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 10/11/2019 0.86
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [] no YES [] ~no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
[X] Yes [] ~o YES [] no YES (] no

REPORT BELOWANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY “NO” ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. Four (4) no-cost time extensions have been issued due to several
issues with weather and subcontractor errors and omissions. The current completion date is 10/11/2019. The last progress
payment #5, was processed in November 2018.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 184B)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 1848)

ololale]s

VALUE OF MATERIAL

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13. SUBTOTAL (Line 10 plus Line12)

14. LESS PREVIOUS PAYMENTS

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus

SIGNATURE (For Optional Use)

DATE

CONSTRUCTION ENGINEER (Signature)

DATE

GENERAL SERVICES ADMINISTRATION

Goa- Am /tor

160,500.00 «
GEMENT ENGINEER (Signature) DATE
1) C24 RAPRTA 09/13/2019
N ENGINEER (Signatuge) DATE

GSA FORM 184 (REV. 8-79)



PAGE 2 OF 2  PAGES
REPORT NUMBER | DATE

CONTRACT NumBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER

TOTALVALUE || (9) VALUE OF WORK COMPLETED VALUE OF TOTAL VALUE OF

OF WORKITEM | Previous Value | Current Value MATERIALS COMPLETED WORK

WORK ITEM (Dolfars Only) (Dollars Only) (Dollars Only) {Dollars Only) AND MATERIALS
(1) (2) (a) (b) (4) (5)

—-GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobilization

Initial, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element

Drawings 65%

Drawings 100%

MDE & LOD Protective Devices

Shoring & Bracing / Protection and Barriers for Demo

Site Demo and Remove Asphalt and Building Structure

Removal and Disposal, Hauling Spoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrete

Form and Pour New Foundation and Wall Concrete

Form and Pour New 6" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell

Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Existing Trench Drain System

Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Match Maint. Yard

Paint Wood Walls and Sides to Match Maint, Yard

Install Gutters, Downspouts, and Splash Blocks

Provide New Main Power Panel Breaker w/Disconnect

Provide New Interior Lighting and Conduits

Lighting for Exterior

Power Supply Line for New Weatherproof GF| Qutiets

As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, etc.

TOTAL

851,065.25

571,115.00

160,500.00

731.615.00

GENERAL SERVICES ADMINISTRATION

GSA 184A (REV. 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT1 AI4 DOCUMENT G702 PAGE ONE OF PAGES

TOOWNERU.S General Services Administration PROJECT: NPS Greenbelt Salt Shed Distribution to
PM: John Czarapata Replacement APPLICATION NO X |JOWNER
301 7TH Street. SW. Room 7675 6565 Greenbelt Rd ARCHITECT
Washington, DC 20407 Greenbelt, MD 20770 PERIOD TQ Se, X |[CONTRACTOR

FROM CONT ACTOR: ————————————— V1A ARCHITECT: Grid Architects

Glasgow Investigative Solutions Inc

X |GSA CONSTRUCTION MA!

Contract 47PM0418C0024

3166 Golansky Blvd. Ste 201 . Woodbridge. VIA 22192 Project # 47PM0418C0024
PDN # EN-47PM0418C0024

i

RACT DATE June 21. 20138

CONTRACTOR'S APPL'CAT'ON FO PAYMEN1 The undersigned Contractor certifies that to the best of the Contractor's knowledge.

Application is made for payment, as shown below. in connection wWth the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Pavment were 1ssued and
payments received from the Owner, and that current payment shown herein is now due

ORIGINAL CONTRACT SUM
Net change by Change Orders
CONTRACT SUM TO DATE (Line 1 = 2)

CONTRACTOR Glasgow Investigative Solution Inc

w N —

4 TOTAL COMPLETED & STORED TO
DATE  (Column G on G703)

Date September 11, 2019

5 RETAINAGE
a 0 % of Completed Work s
{Column D + E on G703)
b 0 % of Stored Material S

{Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column | of G703)
6 TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)
7 LESS PREVIOUS CERTIFICATES FOR
N om prior Certificate)
CURRENT PAYMENT DUE

‘GSA CERTIFICATE FOR PAYMENT

[n accordance with the Contract Documents, based on on-site observations and the data
compnsing the application, the Architect certifies 1o the Owner that to the best of the
Architect's knowledge, information and belief the Work has progressed as indicaled.

the quality of the Work 1s 1n accordance with the Contract Documents. and the Contractor
is enutled 10 payment of the AMOUNT CERTIFIED

7 SH. 1 RETAINAGE 9
(Line 3 less Line 6) AMOUNT CERTIFIED S S160.300.00
CHANGE ORDER SUMMARY ADIDYTIONS DEDUC TTONS I (Anach explunarion if amonnt certified differs from the amount applied. Inttial all figures on this
Total changes approved Application und onthe Continuation Sheet that are changed 10 conform wuth the amount certified.)
In previous months by Qwner GSA
Total approved this Month By Date

TOTALS This Centificate 15 not negotiable The AMOUNT CERTIFIED 1s pavable only to the
Lontractor named herein Issuance, payment and acceptance ol payment are without

prejudice to any nghts of the Owner or Contractor under this Contract

NET CHANGES by Change Order

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAY] S9Y
Users may obtain validation of this d¢ it by requestipg

Receved q-2-201

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE N W. WASHINGTON DC 200065262
401 - Certification of Document's Authenticity from the Licensee

Gsa Ph/cor.




CONTINUATION SHEET AIA DAL DOCUMENT G203 e
AIA Document G702 APPLICATION AND CERTIFICATION FOR PAYMENT. containing Glasgow Investigative Solutions Tnc APPLICATION NO 6
Contrxtor's signed certification 1s altached 3166 Golansky Blvd, Ste 201 Woodbndge. V'A 22192 APPLICATION DATE 9f
13 tabulations beiow . amounts are stated to the nearest dollar PERIOD TO 91172019
Usc Column | on Contrsets where s ansble retainage for line riems may apph Greenbelt Salt Shed Replacement GSA Contract ¥ 47PA041RC0024
6565 Greenbelt Rd, Greenbelt, MD 20770 L ER A A EELR TR
A [ f C [ M I ¥ l ¥ : ¢ 1t
e TESCRITTTON U WO f plar it 1 WOk CAMDT FTTIT TOLAT - HAL ANCT
N U1y ratc VALIT TS TROMTRECINTS | OTY THTS TRRIOD LN TO FINIS) Ttem Quamnin
AP ICAT KON C .Gy
A General Requirements
1 General Conditions
2 nding and GL Insurance
obilization
B ALE - Deslgn Bulld - Engineering
4
5 Survey and initial take off - base line -design elemen
[ awing mnia: Qﬂlgf
7___IDrawing 100% for construction Architechtual & Structual Stampo:
8 MDE & LOD protective devices
E *ghoring and Bracing/ Protection and barriers for Demo of STUCture:
C “Sttowork
0 |Site demo and remove existing asphall and bullding structun
emoval a au T Cavasior
12 Regrade and establish new compaction sut
D Concrete
13 Form and pour new footers reinforced concrete
14 Form and pour new foundation and wall reinforced concrete (100 7t x i
15 Form and pour new 6" reinforced concrete drive siab trowel finished
E Framing
16 install new truss system and framework for upper shell 0D size 100 x
nstal -Z2size- 30" x oors for salt shec
18 install new standing seam metal roofing [
19 Replace drainage of existing trench drain syster |
20 install new front and back side walls (wood [
21 install new louver ends with blower unit for air fiov i
T*;alnl wood wails and sides to match with maint yar¢ Ji
23 i Il gutters d P and spl block:
F
24 Provide and install new main power panel breaker w/ disconnec
25 Provide and install new interior lighting and conduit:
26 New lighting for exterior to building (also install existing lighting to be
27 New power supply line for new weather proof GFl conventence outlet
Closeout f
28 As-built
29 Final demobilization
30 Close out docs
| prior billed this period billed to date production balance
Users may obtain validation of this document by requesting of the license 3 completed AlA D D401 - Cer 1 of Document’s Autheaticity \-\/
et e el i S cros 2




1/17/2020 GSA.gov Mail - ODC, BA80, RWA #N 1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #06 - $65,550.00

John Czarapata - WPIDAB <john.czarapata@gsa.gov>
ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress
Payment #06 - $65,550.00
1 message
John Czarapata - WPIDAB <john.czarapata@gsa.gov> Fri, Jan 17, 2020 at 1:34 PM

To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>

Cc: Charles Brown Il <charles.brown@gsa.gov>, Kelly DeShields - WPH1{1AA <kelly.deshields@gsa.gov>, Alexis Ramsey -
WPH1AA <alexis.ramsey@gsa.gov>

ODC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, Progress Payment #06 - $65,550.00
NPS, Greenbslt Park, Replace Greenbelt Salt Shed Project

AP Team,
Please process the attached invoice for payment and send me the receipt (RW) number for my records.

This project was awarded 12/11/2018. Policy says projects awarded after 06/30/2019, should be entered into the EASI
Receiving Report Module; therefore, this project is exempt from the new procedure.

John Czarapata, Project Manager
U.S. General Services Administration
Public Building Service (WPIDAB)
Office of Design and Construction
Small Projects Division
Project Planning and Execution Br 1
Metropolitan Team
1800 F Street, NW
Washington, DC 20006
202-260-4272 - office

cell

47PM0418C0024 - Payment 07 - NPS Greenbelt Salt Shed - Signed Forms, pdf
B 271K

htips://mail google.com/mail/w/07ik=c32c3faScalview=pt&search=ali&permthid=thread-a%3Ar4 76 7569799304938155%7Cmsg-a%3Ari57622195842... 11



Rt coor (587 PUBLIC VOUCHER FOR PURCHASES AND Yo
1M 42000 SERVICES OTHER THAN PERSONAL 07
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
General Services Administration 01/17/2020
1800 F Street, NW CONTRACT NUMBER AND DATE PADBY
Washington, DC 20105 47PM0418C0024, 06/25/2018

REQUISITION NUMBER AND DATE

#07 - 01/17/2020

—

Pﬁ:f“i's Glasgow Investigative Solutior_ls, Inc. DATE INVOICE RECEIVED
AND 3166 Gc_;lansky' B9qlevard, Suite 201 01/17/2020

ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS

|— _l PAYEE'S ACCOUNT NUMBER
SHIPPED FROM 70 WEIGHT GOVERNMENT BAL NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE 2 QUAN-
DELIVERY | (Enter descriplion, ifam number of contraci or Federal supply schedule,
OF ORDER OR SERVICE and other inf o ok o ) Ty COST PER (1}

#07 Jan 17 '20 |01/17/2020| Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770

Project: Replace Salt Shed (AX1100AX)
Line ltem...... [ e Progress Payment #07 _ e

Pay from RWA #N1796656

Contract #47PM0418C0024
PDN #EN47PM0418C0024
(oL L LG T ) (Payee must NOT use the space below) TOTAL 65,550.00 v
PAYHENT APPROVED FOR { |EXCHANGE RATE
[ provisionaL =5 65,550.00 =$1.00 DIFFERENCES
[ compLeTE B3
[X] parTiAL
mEDY /S
[ 65.500.00

T .
[ aovance Eéi Project Manager - John Czarapata
Pursuant to authority vested in me, | certify that this voucher is correct and proper for pa

(Date) (Authorized Certifying Officer) 2 i
ACCOUNTING CLASSIFICATION
: CHECK NUMBER ON ACCOUNT OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
{
° [cAsA DATE PAYEE 3
Y |$
1. When staled in foraign currency, insart name of currency. PER

2. If the abnlity o certify and autherity to approve are combined in one person, one signature only is necessary: othenwise the approving
officer will 3ign in the space provided, over his official litle

3. When a voucher I3 recaipted in the name of @ company or corporalion, the name of the person writing the company or corporale TITLE
nama, 8s well 83 the capacity in which ha signs, must appear  For axampie: "John Doe Company. per John Smith, Secretary” or
“Treasurer”, as lhe case may ba.

Previous edition usable NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The Information requested on this form is required under the provisions of 31 U.S.C 82b and 82¢, for the purpose of disbursing Federal
money. The information requested is (o idently the particular creditor and the amounts to ba paid. Failura to furmish this Information will
hinder discharga of the paymenl obligation.




PAGE

1 OF 2 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 7 01/17/2020
tocaTion Greenbelt Park, Greenbelt, MD CONTRACTOR )
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO. 47PM0418C0024 | WORK ORDER NO. EN47PM(418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION BATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRAGT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3)
07/12/2018 02/07/2020 0.94
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 YES [J no YES [] wo
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES ] no YES [] ~o

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES. WEATHER, DELAYS 8Y THE GOVERNMENT, ETC
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE

Contract awarded on 06/25/2018; NTP on 07/12/2018. Seven (7) no-cost time extensions have been issued due to several
issues with weather and subcontractor errors and omissions. The current completion date is 02/07/2020.

PROGRESS PAYMENT SUMMARY

i

INITIAL CONTRACT AMOUNT

65,550.00 ¢

DATE
01/17/2020

2. CHANGE ORDERS (Total of Column 2, GSA Form 184B)
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2}
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 1848}
6. VALUE OF MATERIAL
A PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 118)
13. SUBTOTAL (Line 10 plus Line12)
14, LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus
SIGNATURE (For Optional Use) DATE ANAGEMENT ENGINEER (Signature)
JoHn C2 ARRPATA
CONSTRUCTION ENGINEER (Signature) DATE TION ENGINEER (Signature}

GENERAL SERVICES ADMINISTRATION

DATE

GSA FORM 184 (REV. 8-79)



PAGE

2 OF 2 PAGES

CONSTRUCTION PROGRESS REPORT (Work Breakdown)

REPORT NUMBER
7

DATE
01/17/2020

CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER

OPT. NUMBER

TOTAL VALUE

(3) VALUE OF WORK COMPLETED

VALUE QF

OF WORK ITEM
{Dollars Only)

2

Previous Value
(Doltars Only)

(a)

WORK ITEM
(1)

Current Value
(Dollars Only)

(b)

MATERIALS
{Doltars Only)

(4)

TOTAL VALUE OF
CCOMPLETED WORK
AND MATERIALS

(5)

~-GREENBELT SALT SHED REPLACEMENT—-
General Conditions

Bonds & Insurance

Mobilization

Initia!, Project, and Final Surveys

Survey and Initial Take Off - Base Line - Design Element
Drawings 65%

Drawings 100%

MDE & LOD Prolective Devices

Sharing & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Disposal, Hauling Spaoils

Regrade and Establish New Compaction

Form and Pour New Footers Reinforced Concrele
Form and Pour New Foundation and Wall Concrele
Form and Pour New 6" Trowe! Finished Stab

install New Truss System and Frame for Upper Shell
Install 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Exisling Trench Drain System
Install Front and Back Side Walls (Wood)

Install New Louver and Sides to Maich Maint. Yard
Paint Wood Walls and Sides to Maich Maint. Yard
Install Gutters, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Conduits

Lighting for Exierior

Power Supply Line for New Weatherproof GFI Qutleis
As-built Drawings

Final Demobilization

Closeout Documents, O&M Manuals, elc

TOTAL 851,065.25 731,615.00

65,560.00

797,165.00

GENERAL SERVICES ADMINISTRATION

GSA 184A (REV. 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT Al4 DOCUMENT G702 PAGE ONE OF PAGES
TO OWNER U.S. Genersl Services Administration PROJECT: NPS Greenbelt Saht Shed " T —— Distribution to:
PM: John Czarapata Replacement (< APPLICATION NO 7 w X |JOWNER
301 7TH Street, SW, Room 7675 6565 Greenbelt Rd ~— . ARCHITECT
Washington, DC 20407 Greenbelt, MD 20770 PERIOD TO: January 17, 2020 X |CONTRACTOR
FROM CONT CHITECT: Grid Architects g e e X |GSA CONSTRUCTION MA?
Gllsgow Investigative Solutions Inc Contract 47PM0418C0024  ©
3166 Golansky Blvd, Ste 201., Woodbridge, VA 22192 Project # 47PMO0418C0024 X
DN # ____EN-47PM0418C0024

CONTRACT DATE __ June 21, 2018

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for psyment, as shown below, in connection with the Contract.
Continuation Shect, AIA Document G703, is attached.

. ORIGINAL CONTRACT SUM
. Net change by Change Orders
. CONTRACT SUM TO DATE (Line | +2)

N -
I

. TOTAL COMPLETED & STORED TO
DATE  (Column G on G703)
. RETAINAGE:
a. 0 % of Completed Work
(Column D + E on G703)
0 % of Stored Material
{Column F on G703)
Total Retainage (Lincs Sa + 5b or
Total in Column | of G703)
. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)
. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate)
. CURRENT PAYMENT DUE
. BALANCE TO FINISH, INCLUDING RETAINAGE
{Line 3 less Line 6)

Total changes spproved
in previous months by Owner

Total approved this Month
TOTALS

b.

Ll

NET CHANGES by Change Order

AlA DOCUMENT G702 - APPLICATION ANT CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - ©1032
Users may obtain validation of this document by requesting a completed A

ReCeIVEN o)~ 17-2020

The undersigned Contracior certifies that to the best of the Contractor's knowledge,
information and belicl the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previcus Certificates for Payment were issued and
paymenis received from the Owner, and that current peyment shown herein is now due.

CONTRACTOR: Glasgow Investigative Solution Inc

ANV

By: Rudolph Glasgow, President Date: January 17, 2020

GSACERTIFICATE FORPAYMENT

In accordance with the Contract Documents, based on on-site abservations and the data
comprising the application, the Architect certifies to the Owner that to the best of the
Architect's knowledge, information and beliel the Work has progressed as indicated,

the quality of the Work is in accordance with the Contruct Documents, and the Contractor
is eatitled to payment of the AMOUNT CERTIFIED.

86555000

(Attach explanation if armount ceriified differs fro i iial all figures on this
Application and onthe Continuation Sheet that are changed to confarm wlth the antount certified.)
GSA:

By Date:

This Cenificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herem. Issuance, payment and acceptance ol payment are without
prejudice to any rights of the Owner or Contractar under this Contract,

INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W . WASHINGTON, DC 200085292
tion of Document's Authenticity from the Licensee.

G o P [eor



CONTINUATION SHEET

Ald DcAIA DOCUMENT G703

PAGE OF PAGLS

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contsining
[Contractor’s signed cestification is sttached

In tabulations below, amounts are sisted (o the nearcst dollar.
[Use Columa 1 on Costracts where variable etamage for line items may apply.

Glasgow Investipative Solutions Inc
3166 Golansky Bivd, Ste 201, Woodbridge, YA 22192

Greenbelt Salt Shed Replacement
6565 Greeabelt Rd, Greenbett, MD 20776

APPLICATION NO: 7
APPLICATION DATE: 111772020
PERIOD TO 11772020

GSA Contract # A7TPMO418C0024

EN-{7PM0

5 [n I
—n'?n nm:mrz?w‘urwm— T —wm‘;v:m——L—DmmLm;ml ~ WATERIALS TOTAT - = BALARCE
NO. (1124 e VALVE [ QTY | [ TRSPERROD | PRESENTLY COMPLETED G+C) ToFasH Tuesm Quantiey
APPLICATION STORED ANDSTORED | pesceatage of c-0
[CE) NOTIN TO DATE complction belance
DURE) (D4E+R)
A General Requirements
T |General Conditions
2 and GL Insurance
3
- .
v 3 survey
§ Survey and Initia) take off - base line -design slemen
S Drawing G5 7 inal desigr
7 |Orawing 100% for ion Architechtusl & S 1 Stampe:
T |MDE & LOD protsciive devices
T |Bhoning and Bracingl Protection and barriers 1of Demo of siructue!
C | S S v Or K AU
10 Sits demo and remove axisting asphalt and structun
7 i
12 rade and astablish new compaction sut
0 Concrete
arm antl pour new footers reinforced concrett
14 orm and pour new foundation and wall reinforced concrets {100 fit x 50
15 |Foan and pour new 6" reinforced concrete drive siab trows| infshed
E
[ 16 |natall new truss systam and Tor Upper shell OD size 100 x 61
17 &L X 3
| 18 |mstall new stan ng seam m it
[~ 10 |Repiace drainage of eXIsting trench arain systen
[ 20 |mstati new front and Gack $iie walls (wood
21 tail new louver snds unit for air
22 |Paimt wood walls and $i0es to malch with maint yant
23 install guiters downspouts and splash block
F R i)
24 |Provide and install new maln powsr panel breaker wi disconnec
25 [Provids and Insiail new Interior ighbing and condult
26 | r axiarior (o ng (sico Install axls to
27 |New powsr supply Thie f0f new weathar proo] GF| CONVenience outil
Closeout
[~ 28 |Aa-Dull
[ 23 |Fmal demoblilzation
[~ 30 Close out docs
$881,045.15 ST31,614.00 24855000 $0.00 ST9T, 16500 34T% $53,990.28 “
prior bitled this period billed to date | production balance
Users may obtain of this d 1 by requesting of the licansa a compieted ALA Documant D401 - Cartiication of Dacumants Authenticiy —

MADOCULENT OTS3  COMTIMUATION SHEET FOR GTE2 1982 EDION - AlA - 91962
THE AMERRCAN S TITUTE OF ARCHITECTE, 1795 MW YORX AVENUE, N W WASMMNGTON D C 100088211

arss.1s




3/11/2020 GSA.gov Mail - ODC, BABO, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, FINALPayment #08 - $53,900.25

J'ohn Czarapata - WPIDAB <john.czarapata@gsa.gov>
I D

ODC, BAB0, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, FINALPayment

#08 - $53,900.25

1 message

To: NCR Aaccounts Payable <ncr-accountspayable@gsa.gov>, Charles Brown Il <charles.brown@gsa.gov>
Cc: Kelly DeShields - WPH1AA <kelly.deshields@gsa.gov>, Alexis Ramsey - WPH1AA <alexis.ramsey@gsa.gov>

0DC, BA80, RWA #N1796656, 47PM0418C0024, EN 47PM0418C0024, FINALPayment #08 - $53,900.25
NPS, Greenbelt Park, Replace Greenbelt Salt Shed Project

AP Team,

Please process the attached invoice for payment and send me the receipt (RW) number for my records.

This project was awarded 12/11/2018. Palicy says projects awarded after 06/30/2019, should be entered into the EASI

Receiving Report Module; therefore, this project is exempt from the new procedure and is being submitted to the NRC AP

mailbox.

John Czarapata, Project Manager
U.S. General Services Administration
Public Buildings Service (WPIDAB)
Office of Design and Construction
Small Projects Division
Project Planning and Execution Br 1
Metropolitan Team
1800 F Street, NW
Washington, DC 20006
202-260-4272 - office

cell

2 attachments

@ 47PM0418C0024 - Payment 08 - FINAL - NPS Greenbelt Salt Shed - Signed Forms.pdf
282K

@ Greenbelt Salt Shed - Substantial Completion 02-07-2020, Final Inspection on 02-11-2020.pdf
748K

https://mail.google.com/mail/iu/0?lk=c32c3faScadview=pt&search=all&parmthid=thread-a%3Ar-6986257 177357594007 % 7Cmsg-a%3Ar-34388011188....

John Czarapata - WPIDAB <john.czarapata@gsa.gov> Wed, Mar 11, 2020 at 7:58 AM

in



Standard Form 1034 VOUCHER NO.
o PUBLIC VOUCHER FOR PURCHASES AND 08
1 TEM 4.2000 SERVICES OTHER THAN PERSONAL
U'S. DEPARTMENT, BUREAU. OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO
General Services Administration 02/19/2020
1800 F Street, NW CONTRACT NUMBER AND DATE PAID BY
Washington, DC 20105 47PM0418C0024, 06/25/2018
REQUISITION NUMBER AND DATE
#08 - 03/10/2020
Pﬁ:ﬂi S Glasgow Investigative Solutions, Inc. OATE FIVOICE RECEVED
AND 3166 Gc_:lansky' Bpu_levard, Suite 201 03/10/2020
ADDRESS Woodbridge, Virginia 22192 DISCOUNT TERMS
I_ _" PAYEE'S ACCOUNT NUMBER
SHIPPED FROM T0 WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES UNIT PRICE AMOUNT
NUMBER AND DATE . QUAN.-
OFORDER | GRasrmice || " e iner ormevon cmamed necemsayy | T [cost PER "
#08 Feb 19'20 |02/19/2020 | Greenbelt Park
6565 Greenbelt Rd, Greenbelt, MD 20770
Project: Replace Salt Shed (AX1100AX) /
Line ltem...... | Progress Payment #08 - FINAL _
Pay from RWA #N1796656
Contract #47PM0418C0024
PDN #EN47PM0418C0024
(Use continuaticn sheet(s) i necexsary) (Payee must NOT use the space below}) TOTAL 53,900.25
PAYMENT APPROVED FOR EXCHANGE RA’
D PROVISIONAL =5 53.900.25 L =5100 DIFFERENCES
Dcowwere  (gyz —
[ parmac {
FINAL
[] rroGResS TITLE 33,900.25
[ aovance GSA Project Manager - John Czarapata
Pursuant to authority vested in me, | certify that this voucher is correct and proper for pay
{Date) {Authorized Certifying Officer) 2 (Title)
ACCOUNTING CLASSIFICATION
; CHECK NUMBER ON ACCOUNT OF U.S TREASURY CHECK NUMBER ON (Name of bank)
)
2 CASH DATE PAYEE 3
vy 18
1 Whan siated in foreign curency. insert name of cumency PER
2 1{ tha ability o certify and authority 1o approve are combined in one person, one signature only is necessary otherwise the approving
officer will sign in the space providad, over his official ttle
3. When a voucher is recaipted in the name of a company or corporation, the name of the person walting the campany or corporate TITLE
name. as well as the capacity In which hs signs, must appear For exampie; "John Oos Company per John Smith. Secratary”, or
"Treaswar”. as the cosa may be
Previous edition usabie NSN 7540-00-900-2234

PRIVACY ACT STATEMENT
The information requested on this form |s required under the provisians of 31 U.S C_ 82b and 82¢, for the purpase of disbursing Federal
maoney The information requested is to idently the particular credilor and the emounts 1o be paid  Failure to fumish this information wilt
hinder discharge of the payment obligation




PAGE 1 OF 2 PAGES

REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 8 03/10/2020
LOCATION Greenbelt Park, Greenbelt, MD ContRacToR: ‘
Glasgow Investigative Solutions, Inc.
TITLE Greenbelt Salt Shed Replacement (AX1100AX) 3166 Golansky Boulevard, Suite 201
CONTRACT NO.  47PM0418C0024 | woRrK ORDER NO. EN47PM0418C0024 Woodbridge, Virginia 22192
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line &
divided by Line 3)
07/12/2018 02/07/2020 1.00
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
4 X ves ] no YES 1 no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [ no B4 ves [] no YES [] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC ,
INCLUDING EXPLANATION OF ANY "NO® ANSWERS GIVEN IN BLOCKS ABOVE

The project was inspected and found to be substantially complete on 02/07/2020.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

CHANGE ORDERS (Total of Column 2, GSA Form 1848)

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2}

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)
VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Tofal of Cofumn 4, GSA Form 184B)
VALUE OF MATERIAL

o|lols|lwln

A. PAID IN PREVIOUS PAYMENTS

8. TO BE PAID WITH THIS PAYMENT
7. TOTAL VALUE OF MATERIAL (Line 6A plus Line 6B)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Line 4, 5, and 7)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9)
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)
13. SUBTOTAL (Line 10 plus Line12)
14. LESS PREVIOUS PAYMENTS
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus

53,900.25

SIGNATURE (For Optional Use) DATE GE.N_!ENT ENGINEER (Signature) DATE
JOHN CZARAPATA- | 03/10/2020
CONSTRUCTION ENGINEER (Signaturs) DATE ENGINEER (Signature} DATE
G Pn/lor

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (REV 8.79)



PAGE 2 OF 2  PAGES

REPORT NUMBER | DATE
CONSTRUCTION PROGRESS REPORT (work Braakdown) 8 03/10/2020
CONTRACT NUMBER 47PM0418C0024 TASK ORDER NUMBER OPT. NUMBER
TOTALVALUE | (%) VALUE OF WORK COMPLETED | .\ 16 oF TOTAL VALUE OF
OF WORK ITEM Previous Value Current Value MATERIALS COMPLETED WORK
WORK ITEM (Doliars Only) (Dollars Only) (Doflars Only) (Dollars Only) AND MATERIALS
{1) {2) (8) (b) (4) (5)
—-GREENBELT SALT SHED REPLACEMENT---

General Conditions

Bonds & Insurance

Mobllization

Initial, Project, and Final Surveys

Survey and (nitial Take Off - Base Line - Dasign Element
Drawings 65%

Crawings 100%

MDE & LOD Protectiva Devices

Shoring & Bracing / Protection and Barriers for Demo
Site Demo and Remove Asphalt and Building Structure
Removal and Bisposal, Hauling Spoils

Regrade and Eslablish New Compaction

Form and Pour New Footers Reinforced Concrete
Form and Pour New Foundation and Wall Concrete
Form and Pour New 8" Trowel Finished Slab

Install New Truss System and Frame for Upper Shell
Insta!l 2ea. 30'x30' Garage Doors

Install Standing Seam Metal Roof

Replace Drainage of Exisling Trench Drain System
Install Front and Back Side Walls (Woad)

Install New Louver and Sides to Match Maint. Yard
Paint Wood Walls and Sides to Malch Maint. Yard
Install Gutlers, Downspouts, and Splash Blocks
Provide New Main Power Panel Breaker w/Disconnect
Provide New Interior Lighting and Canduils

Lighting for Exterior

Power Supply Line for New Wealtherproof GFI Outlets
As-pbuill Drawings

Final Demobilization

Closeout Documents, O&M Manuals, elc

e~ Z
// \\/
TOTAL 851.065.25 797,165.00 53,900.25 } 851,065.25

GENERAL SERVICES ADMINISTRATION N~— GSA 184A (REV. 3/2015)



INSPECTION REPORT ON WORK UNDER CONTRACT

1. CONTRACT/TASK ORDER NUMBER

47PM0418C0024
2. LOCATION (Street, City, and Siate) 3. BUILDING
Greenbelt State Park Graenbelt Salt Shed
6565 Graenbelt Road, Greenbelt, MD AX1100AX

4. CONTRACTOR'S NAME AND ADDRESS
Glasgow Investigative Solutions, Inc.

3166 Golansky Boulevard, Suite 201
Waoodbridge, Virginia 22192

5. TYPE OF WORK

6. CONTRACT FOR

[C] REPAIR AND ALTERATIONS
[C] NEW CONSTRUCTION

7. PROJECT NUMBER 8. DATE OF NQTICE TO 9. ORIGINAL CONTRACT |10. CUMULATIVE CHANGE  [11. CONTRACT PRICE TO DATE
PROCEED PRICE ORDERS/MODIFICATIONS
7/12/2018 $ 851,065.25 $ $ 851,065.25
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY| a, CONTRACT 9. REVISED ¢. ESTIMATED |d. ACTUAL a. ACTUAL b. NORMAL
$ 10/31/2018 2/7/2020 2/712020 100%
15. ARCHITECT-ENGINEER (A-E) FIRM 16. CONSTRUCTION MANAGER (CM) FIRM
Grid Architects None

103 Annapolis Street, Annapolis, MD 21401

17. CONSTRUCTION MANAGER as agent (CMa) ENGINEER

18. GSA INSPECTOR

John Czarapala
19. TYPE OF INSPECTION 20. DATE OF LAST [21. DATE OF THIS[22. ADDITIONAL INSPECTIONS[23, PAYMENT RECOMMENDED
[] PROGRESS [ SUBSTANTIAL | INSPECTION INSPECTION RECOMMENDED Xlvyes [Ino
COMPLETION 24_RETAINAGE RECOMMENDED
] FINAL [JPOST FINAL 2/11/2020 Cdves [XIno Oves [Xno

25. STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN
AND RECOMMENDATIONS. NOTATE ANY SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND

THE PERCENTAGE OF COMPLETION TO DATE.

The Greenbelt Salt Shed Project was found to be substantially completed, according to an emall from the contractor, dated February 7, 2020.
The GSA PM/COR confirmed the project was substantially complete on February 11, 2020, from his site visit.

26. CONTRACTING OFFICER'S NAME OF COR

DATE

REPRESENTATIVE (COR) APPROVAL SIGNATURE JOHN CZARAPATA

Digtally signad by JOMN CZARAPATA
Date; 2020.02.17 33:53:13 -0500°

211172020

GENERAL SERVICES ADMINISTRATION

(See raverse for Instructions concerning final payment)

GSA 220 (REV. 12/2019)



OMB Control Number: 3090-0080
RELEASE OF CLAIMS Expiration Date: 9/30/2021

Paperwork Reduction Act Stalement - This information collection meets the requirements of 44 U.S.C. § 3507, as amended by section 2
of the Paperwork Reduction Act of 1995. Yau do nel need (o answer these questions unless we display a valid Office of Management
and Budget (OMB) control number. The OMB conrol number for this collection is 3090-0080. We estimate that it will take 6 minules to
read the instructions, gather the facts, and answer the questions. Send anly comments relating fa our time estimate, including
suggestions for reducing this burden, or any other aspects of this collection of information o U.S. General Services Administration,
Regulatory Secretariat Division (M1V1CB), 1800 F Street, NW, Washington, DC 20405,

The undersigned contractor, pursuant to the terms of Contract Number 47PM0418C0024

between the United States of America and said cantractor for the

NPS Greenbelt Salt Shed
located at  National Park Service, 6565 Greenbelt Rd, Greenbelt, MD 20770

hereby reiease the United States from any and all claims arising under or by virtue of said contract or any
modification or change thereof except as follows: (Here list any claims against the Government and the
amounts thereof. If none, so state. )

NONE
Wilness the signature and seal of the undersigned this 12th day of February 2020
CONTRACTOR
WITNESS: Glasgow Investigative Solutions, Inc (Seal)

)

3166 Golansky Blvl , Ste 201 President/CEQ
Woodbridge, VA 22192

(Address) (Official Titte)

GENERAL SERVICES ADMINISTRATION GSA 1142 (REV. 5/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702

PAGE ONE OF PAGES

TO OWNER U.S. General Services Administration

PROJECT: NPS Greenbelt Salt Shed

Distribution to:

PM: John Czarapata Replacement APPLICATION NO 8 X |OWNER
301 7TH Street, SW, Room 7675 6565 Greenbelt Rd ARCHITECT
Washington, DC 20407 Greenbelt, MD 20770 PERIOD TQO: February 7, 2020 X |CONTRACTOR
FROM CO! ARCHITECT: Gnid Architects X |GSA CONSTRUCTION MA!
Glasgow Investigative Solutions Inc m

3166 Golansky Blvd, Ste 201., Woodbndge, VA 22192

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in cannection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM
2. Net change by Change Orders
3. CONTRACT SUM TO DATE (Line 1 £2)

4, TOTAL COMPLETED & STORED TO
DATE  (Column G on G703)
5. RETAINAGE:
a. 0 % of Completed Work s
(Column D + E on G703)
b. 0 % of Stored Material S
{Column F en G703)
Total Retainage (Lines 5a + 5bor

Total in Column I of G703)

6, TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line $ Total)

The undersigned Contractor certifics that ta the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that afl amounts have been paid by
the Contractar for Work for which previous Centificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

o Glmn )
By: Rudalph Glasgow, Presiden Dm:_

‘GSACERTIFICATE FOR PAYMENT

In accordance with the Cantract Documents, based on on-site obsgervations and the data
camprising the application, the Architect certifies to the Owner that to the best of the

February 14, 2020

7. LESS PREVIOUS CERTIFICATES FOR Architect’s knowledge, infarmation and beliel the Work has progressed as indicated,
PAYMENT {Line 6 from prior Certificate) the quality of the Work is in accordance with the Contract Documents, and the Centractor
8, CURRENT PAYMENT DUE is catitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING RETAINAGE s
(Linc 3 less Linc 6) AMOUNT CERTIFIED “iadiaa b $53,200.25
CHANGE ORDER SUMMARY (Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Total changes approved Appl. and onthe C Sheet that are changed to conform with the amount certified.)
in previous months by Owner GSA:
Total approved this Month By: Date:
TOTALS This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Lontractor named herein. Issuance, payment and Bcceplance ol payment are without
NET CHANGES by Change Order prejudice to any nights of the Owner or Contractor under this Cantract,

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PA
Users may obtain validation of this document by

¥ RECEvEDd 3-10-2020

4 WHITED O RELEASE OF LLpmG Folm

THE AMERICAN INSTTTUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006.5202
ment D401 - Certification of Document's Authenticity from the Licansee.

Gsp Pm Jeo
"nH47 .



CONTINUATION SHEET

AlA DLAIA DOCUMENT G703

PACE OF PACER

In tabulstions belaw, amounts are stated 1o Lhe nearext dollar

JUse Column [ on Contracts where vanable retainage for line ilcms may spply

Greenbelt Salt Shed Replacement
6565 Greenbelt Rd, Greenbelt, MD 20770

A1A Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT. containing Glasgow Investigative Selutions Inc APPLICATION NO: 8
[Contractor's signed certification is attached 3166 Golansky Blvd, Ste 201. Woodbridge, VA 22192 APPLICATION DATE: 21412010
PERIOD TG 2212020

GSA Contract ¥ 47PMO041ECD024

/ Protection and barriers lor Demo of structum:
BRawork

10 |Site demo and hatt and structun

"

existing

Regrade mam-mn fnew nompadlon sut
D Concrets
13 orm and pour new foot i d
14 wmnadpourmhundldonnndwalmhlomdwncuh( 700 It x 60
15 |Form and pour new 8” reinforced cancrets drive dahwownnllhodj
E |
16 linstall new truss systam and framework for upper shedl 0D siza 100 x 61
&
18 Inmll new standing snm metal roofing
drab of exlsting trench draln systen

20 ]Inmll new front and back :Idc walls (wood

install new louver snds with browsr unit for air fioy
s and & to maint yarc
instsil gutters downspouts and splash blocks
— Eleciical

F
24 ravide and install new main powsr pansl breaker wi disconnec

25 [Provids and install new interior lighting and
sw lighting for exterior to buliding (alsa install existing |ighting fo be u
27 [Naw power aupply line for new weather proof GFI ! ourtle!
Clossout
[~ 28 [As-buin

nal demoblization

i

Close out docs

A B c | D m‘L E | ] F G H
[ TTE DESCRIPTION OF WORK = Omi | SCHEDULED vn PLETED MATERIALS TOTAT L3
NO. qry ' ST COMFLETED
APHJCAT")N AND STORED
Mm+E) TO DATE
(D+EF)
A Genersl Requirementa
1 General Conditions
E3 ng and GL Insurance
3 thon
B ALE - Dealgn Bulld - Enginesting
‘ 3 hnal
5 - base line -design slemen
[]
7 iction Architechtual & Structual Stampet
3

$797,165.00

$451,065.25
prior billed

$851,065.28
billed (o date

100.08%

production balance

Users may oblain of this & t by req:

AN DOCUMENT G783 - CONTIMUATION SHEET FOR G707 12 EDITION A4 - 1em2
THE AMERCAN PESTITUTE OF AROVTECTA, 1728 MEW YORK AVEMUE N W. WASHNGTOM D C. 200064731

g of the licensa a completed AlA Documeni D401 - Ceritiicalion of Documents Authenticity

ares-19






